QUARTERLY REPORT
To The
U. S. ENVIRONMENTAL PROTECTION AGENCY

Portland Harbor Joint Source Control Strategy

PERIOD ENDING June 30, 2006

PROJECT SUMMARY
Management Assistance Project
Cooperative Agreement No. V-000718-03
Portland Harbor Joint Source Control Strategy
DEQ Project Manager: Mikell O'Mealy

PROJECT REPORTING DATE
April 1 through June 30, 2006

ACCOMPLISHMENTS

Task 1: Project Management

¢ Conducted necessary planning and administration activities to enable successful
implementation of the Joint Source Control Strategy (JSCS), including ongoing
identification and resolution of issues, and communicating with EPA managers.

¢ Continued meetings with EPA and the City of Portland to better define the approach for
evaluating and controlling the stormwater pathway as described in the JSCS.

¢ Met with EPA on May 8 to discuss EPA comments on the March 2006 Milestone Report.

e Met with EPA partners on May 25 to discuss comments from partners on the March 2006
Milestone Report.

Task 2: Strategy Implementation

e Continued training for DEQ project managers on implementation of the JSCS to ensure
that it is implemented fully and consistently in individual upland source control projects.

¢ Worked on an individual basis with DEQ project managers to provide technical
guidance as needed, oversee JSCS implementation, and identify and resolve issues.

e Coordinated with facilities within Portland Harbor to initiate stormwater characterization
and screening this fall.

e Planned for a stormwater workshop for facilities within Portland Harbor and consultants.
The work shop will be held twice in July 2006.

Task 3: Reporting
e Developed the second Milestone Report (June 2006), to be submitted to EPA on July 3,
2006. Incorporated comments from EPA and EPA partners.

Task 4: Strategy Revision
¢ No revision of the JSCS was needed in this period.




PROBLEMS ENCOUNTERED

None

PROJECT ISSUE SUMMARY

The June 2006 Milestone Report identifies and describes the following issues.
Moving certain projects through the source control process

Completing source control at the Gasco site

DEQ staff resource limitations

Stormwater investigations and site discovery efforts

Stormwater evaluation and control

Developing a long-term stormwater solution

For more information see pages 7 through 10 of the June 2006 Milestone Report at
http://www.deq.state.or.us/nwr/PortlandHarbor/JSCS.htm.

ACTIONS NEXT QUARTER

Continue comprehensive, consistent implementation of the JSCS.

Hold meetings with EPA and EPA partners as needed to discuss comments on the June
2006 Milestone Report.

Hold two stormwater workshops for Portland Harbor facilities and consultants in July 2006.
Begin preparation of third Milestone Report (to be submitted to EPA in December 2006).

Prepared by Mikell O'Mealy

Project Manager

NWR Cleanup Program

Department of Environmental Quality (DEQ)
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